2013-14 Capital Project Schedules

6/29/2013

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF
1	**7/1/2013**	**July**																														
2	**Project**	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
3	**Pamplin-Zehnt Access & Monitoring**	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x					
4	Door hardware installed								x	x	x	x	x																			
5	Electronics to doors & readers installed								x	x	x	x	x																			
6	Wire rough in for cameras															x	x	x	x	x												
7	Cameras installed															x	x	x	x	x												
8	Lenel hardware installed																						x	x	x	x	x					
9	Testing & focusing																						x	x	x	x	x					
10	Owner training																						x	x	x	x	x					
11																																

	A	AG	AH	AI	AJ	AK	AL	AM	AN	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA	BB	BC	BD	BE	BF	BG	BH	BI	BJ
1	**7/1/2013**	**August**																													
2	**Project**	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
3	**Pamplin-Zehnt Access & Monitoring**																												N	S	O
4	Door hardware installed																														
5	Electronics to doors & readers installed																														
6	Wire rough in for cameras																														
7	Cameras installed																														
8	Lenel hardware installed																														
9	Testing & focusing																														
10	Owner training																														
11																															

Larry Atchison, 6/29/2013