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Fields Dining Hall

Mobilize & safe off x x

Servery Alumni Weekend NSO

Layout serpentine wall x x

MEP rough in underfloor x x x x x x x x x x x x

Frame serpetine wall x x x x x

Drywall serpentine wall x

Wall tile x x x x x x x x

Wall paint x x

Casework installation x x x x x x

Backsplash tile x x x

Floor tile & rubber base x x x x x x x x x x x

Serpentine wall cubbies & counter x x x x x

Servery equipment installation x x

MEP finish x x x

West Wall

MEP safe off x x x

Demo & shoring x x x x x x x x x

Wall construction (framing, steel, glulams, shear) x x x x x x x x x x x

Curtainwall metal installation x x x x

MEP rough in x x x

Insulation

Exterior siding x x x x

Interior wall finish x x x x x

Curtainwall glazing installation x x

Exterior painting x x x

Interior painting x x x

MEP finish x x

Roller shade installation x

Wood Ceiling

Fire sprinkler rough in x x x x x

Electrical rough in x x x

T-bar structural grid x x x x x

Paint ceiling x x

Wood ceiling install - south x x x x x

Wood ceiling install - north x x x x x x x

BA fans & lighting install x x x x x

AV finishes x x x

Dining Room

Demo/salvage interior wall finishes x x x x x

Frame booths, closets & soffits x x x

Electrical & AV rough in - booths x x

Door installation x x

Drywall & patching x x x x x

Paint ceiling x x x x

Paint windows x x x x x x x x x x x x x x x x x x x x

Paint walls x x x x

Floor tile at dish drop x x x

Wall paneling & wood base x x x x x x

Finish carpentry - booths x x x x x x

Carpet/rubber base demo, floor prep & install x x x x x x x x

Electrical finish x x x

HVAC finish x x

Roof/Structure/RTUs

MEP safe off x x

Demo & shoring x x x x x

New glulams x x x x

Fire sprinkler main installation x x

Demo, layout & install for strut and walls x x x x x x x x x x x x

Glulams & steel beams for RTUs x x x x x x

Roof penetrations, flashings & patching x x x x

RTUs - set & MEP connections x x x x

Ductwork installation x x x x

Landscape & Entry Vestibule

Demo landscape & pavers, relocate light & bench x x x

Demo existing canopy & entry x x x x x x x

Footings - excavate, form, rebar & pour x x

Frame canopy x x

Electrical rough in x

Stucco walls & soffit x x x x x

Metal fascia & flashing

Roof canopy x x x

Install storefront & entry doors x x x x

Install pavers x x x x

Irrigation & landscape x x x x x x x

ADA Restroom

Demo, frame & install door x x

Electrical rough in x

Drywall x x x x x

Paint x

Floor & wall tile x x x

Electrical finish x

Install accessories & final clean x

MEP System Upgrades

Electrical routing x x x x x x

Plumbing routing x x x x x x

Switchgear/loadshedding/generator x x x x x x x x x x x x x x x x x x x x x x x x x x x x

Electrical panels x x x

Grease trap x x x x x x x x

Loading dock repairs x x x x x x x x x x

Project Closeout

HVAC TAB x x x x

Final cleaning x x x x

Substantial completion x

Owner training x

Owner FF&E installatin x x x x x

Punchlist x x x x x
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