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Project 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Academic Buildings Remodels x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x N S O

Albany Quadrangle x x x x x x x x x x x x x x x x x x x x x x x x N S O

Exterior  paint - power wash & prep

Exterior paint x x x x x x x x x x x x x

Interior paint - level 2 x x x x x x x x x x x x x x

Carpet installation x x x x x
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Larry Atchison, 6/29/2013


