
2013-14 Capital Project Schedules 8/5/2013
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8/1/2013

Project 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6

Campus Hardscape Improvements x x N S O C

Phase III, Gates 3 (Info) & 5 (Templeton/Res Halls) x x x x x x x x x

Form, rebar & inspection x

Pour concrete x

Cure x x x x x x x

Open for use x

August September

Larry Atchison, 8/5/2013


