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8/1/2013

Project 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6

Platt West Rehab x x x x x x x x x x x x x x x x x x x x x x x N S O C

Building Work w/ Fortis

West Room units & corridors

Lighting and electrical finish x x

Window coverings x x

Runtel unit installation x x

Install restroom fan units x x

Furniture x

East Room units & corridors

Paint touch up x x

West Restrooms

Restroom accessories x

Partitions and accessories x x x x

Lighting installation x

Main Lounge & Entry

Main lounge lighting

Platteau

Grind & seal floors x x

Restroom finishes x x

MEP finishes x

Exterior Sitework

Paver installation x x x x

Demo concrete, phase II x x

Prep grades/rebar, phase II x

Place concrete, phase II x

Site accessories

Project Closeout

Final cleaning x x x

Punch list x

Completion x

Landscape Work w/ Seagraves

Soil prep and grading x

Paving lower path x

Irrigation and tree planting x

Rock wall construction x x x x x x x x

Planting and mulch x x x x

August September

Larry Atchison, 8/5/2013


