
2013-14 Capital Project Schedules 6/1/2013
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Project 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Sewers - Pamplin to Albany x x x Alumni Reunion x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x N S O

Mobilize equip & materials x x x

Locate x

Tree removal x

Demo x x x x x x x x x x

Set manholes & pipe - Pamp to JR Howard x x x x x x x

Set manhole & pipe - JR Howard to BoDine x x x x x x x x x

Set manholes & pipe - BoDine to Albany x x x x x x x x x x x

Hardscape & Landscaping x x x x x x x x x x x x x x x x x x x x x x x x x

Sewers - Templeton to Cobble Circle x x x Alumni Reunion x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x N S O

Mobilize equip & materials x x x

Locate x

Manholes & pipe - Council Chambers to Cobble Cir. x x x x x x x x x x x x x x x x x x x x x

Pipe & connection - Parking lot to Council Chambers x x x x x x x x

Hardscape & Landscaping x x x x x x x x x x x x x x x x x x x x x x x
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Larry Atchison, 6/1/2013


