

2012

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Grad Campus Parking - Des...

Jan 3 – Feb 24



Grad Campus Parking - Preconst...

Feb 27 – May 4



Grad Campus Parking - Construction

May 7 – Aug 10



Gatehouse Fire Sprinklers - Prec...

Feb 27 – May 4



Gatehouse Fire Sprinklers - Construction

May 7 – Aug 10



Sidewalk Repairs - Preconstruction

Mar 19 – Jun 1



Stormwater Outfalls...

Feb 27 – Mar 30



Sidewalk Repairs - Construction

Jun 4 – Aug 10



Stormwater Outfalls - Preconst...

Apr 2 – Jun 1



Stormwater Outfalls - Construction

Jun 4 – Aug 10



2012

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Grad Campus Asphalt - Pre...

Mar 19 – May 11



Grad Campus Asphalt - Construction

May 14 – Aug 10



IT Machine Rm Cooling - Precon

Feb 27 – May 11



IT Machine Rm Cooling - Construction

May 14 – Aug 10



Events Electrical Panels - Precon

Feb 27 – May 11



Manor & Corbett Boil...

Feb 27 – Mar 30



Events Electrical Panel - Construction

May 14 – Aug 10



Manor & Corbett Boiler...

Apr 2 – May 11



Manor House Int. Pa...

Feb 27 – Mar 30



Manor & Corbett Boilers - Construction

May 14 – Aug 31



Manor House Int. Paint

Apr 2 – May 4



2012

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Manor House Int. Paint - Construction
May 7 – Aug 10



Wayfinding Signage - Des...
Feb 27 – Apr 13



Wayfinding Signage - Pre...
Apr 16 – Jun 1



Corbett Garage for Gra...
Feb 27 – Apr 6



Wayfinding Signage - Construction
Jun 4 – Aug 10



Corbett Garage for Gra...
Apr 9 – May 18



Corbett Garage for Grad - Construction
May 14 – Aug 10



Manor Windows & Roof - Precon
Apr 16 – Jun 22



Manor Windows & Roof...
Jun 24 – Aug 3

