



SOUTH CHAPEL ACOUSTIC UPGRADES

Oct 10 – Dec 21



Prepare RFP

Oct 10 – Oct 15



Bid walk

Oct 16



Bid period

Oct 16 – Oct 25



Award bid

Oct 26



Product submittals & approval

Oct 29 – Dec 7



Installation

Dec 10 – Dec 21

