

2013-14 Capital Project Schedules

8/6/2013

	A	AG	AH	AI	AJ	AK	AL	AM	AN	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA	BB	BC	BD	BE	BF	BG	BH	BI	BJ	BK	BL	BM	BN	BO	BP	BQ	
1	8/1/2013	August																												September									
2	Project	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	
219	Sewers - Pamplin to Albany	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x												N	S	O				C				
220	Pipe Work	x	x	x	x	x	x	x	x	x	x	x	x																										
221	Grinding of stumps									x																													
222	Remove sag from pipe at BoDine												x																										
223																																							
224	Landscape Work	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x											
225	Cobble & paver repair (JR Howard to Albany)	x	x			x	x																																
226	Install light poles	x	x			x	x																																
227	Landscape & irrigation (JRHoward to BoDine)	x	x			x	x	x	x	x																													
228	Stone work (JR Howard)	x	x			x	x	x	x	x																													
229	Concrete flatwork at Zehntbauer	x	x			x	x	x	x	x			x	x																									
230	Repair concrete wall & planter (Albany)								x	x			x	x	x	x																							
231	Grinding of stumps									x																													
232	Landscape & irrigation (Albany)												x	x	x	x																							
233	Stone work (Zehntbauer)																			x	x	x	x	x															
234	Landscape & irrigation (Zehntbauer)																					x	x				x	x	x										
235	Punch																													x	x								
236	Albany Society BBQ		x																																				
237	CVNA picnic at Grape Arbor			x																																			
238	Corporate Picnic at Platt Field								x																														
239	Wedding										x																												
240	New Athlete Event on Zehnt patio													x																									
241																																							