

2013-14 Capital Project Schedules

1/9/2014

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X	Y	Z	AA	AB	AC	AD	AE	AF
1	1/1/2014	January																														
2	Project	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
74	Howard Landscape																															
75	Demo plants								x																							
76	Fence dumpster								x	x																						
77	Till in sand/organics for plantings								x	x	x	x	x	x	x																	
78	Demo curbs & asphalt								x																							
79	Patch asphalt								x																							
80	Soil prep								x	x		x	x																			
81	Paver installation													x	x	x																
82	Install plant material (based on availability)													x	x	x	x	x				x	x	x	x			x	x	x	x	x
83	Apply mulch & clean up																	x														
84																																
85																																