

Master Project Schedule

Project Title		Start	Finish	May 4							May 11							May 18							May 25							Jun 1							Jun 8							Jun 15							Jun 22						
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S														
225	Akin	05/10/14	08/12/14																																																								
226	L&C Calendar	05/10/14	08/01/14																																																								
227	Undergrad Commencement	05/10/14	05/10/14																																																								
228	Res Halls vacate	05/13/14	05/13/14																																																								
229	Law Commencement	05/24/14	05/24/14																																																								
230	Memorial Day holiday	05/26/14	05/26/14																																																								
231	Grad School Commencement	06/01/14	06/01/14																																																								
232	Alumni Reunion (no work)	06/19/14	06/22/14																																																								
233	German Summer School	06/24/14	08/01/14																																																								
234	Electrical System Replacement	05/14/14	06/20/14																																																								
235	Mobilize	05/14/14	05/14/14																																																								
236	Demo switch gear & panels	05/15/14	05/16/14																																																								
237	Cut walls	05/15/14	05/16/14																																																								
238	Install new gear & electrical panels	05/19/14	05/20/14																																																								
239	Branch wiring	05/20/14	06/05/14																																																								
240	Install feeders	05/21/14	05/22/14																																																								
241	Off work	05/23/14	05/26/14																																																								
242	Off work	06/06/14	06/06/14																																																								
243	Install fixtures	06/09/14	06/11/14																																																								
244	Punch, test, Owner training & clean up	06/12/14	06/12/14																																																								
245	Deliver O&Ms	06/20/14	06/20/14																																																								