

## 2013-14 Capital Project Schedules

8/5/2013

	A		AGAH	AI	AJ	AK	AL	AM	AO	AP	AQ	AR	AS	AT	AU	AV	AW	AX	AY	AZ	BA	BB	BC	BD	BE	BF	BG	BH	BI	BJ	BK	BL	BM	BN	BO	BP	BQ
1	8/1/2013 Project		August																								September										
2			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4
34	Academic Buildings Remodels	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	N	S	O	C						
39	Fields Center for Arts	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	N	S	O	C						
40	Replace sink in 103				x	x	x	x	x		x	x	x	x	x		x	x	x	x	x	x	x	x	x	x											
41	Install shelving in 103																				x	x	x	x	x												
42	Final clean																				x	x															
43																																					