
2013-14 Capital Project Schedules 6/29/2013
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Project 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

Forest Exhaust Fans x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x x N S O

Manzanita - upper closet (Pace unit) x x x x x x x

Juniper - upper closet (Pace unit) x x x x x x x

Spruce - upper closet (Pace unit) x x x x x x x

Ponderosa - upper closet (Pace unit) x x x x x x x

Alder - upper closet (Pace unit) x x x x x x x

Tamarack - basement/boiler room (Pace unit) x x x x x x x x

Punch x

Owner training x

July August

Larry Atchison, 6/29/2013


